
EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Exhibit 300: Capital Asset Plan and Business Case Summary

Part I: Summary Information And Justification (All Capital Assets)

Section A: Overview

1. Date of Submission: 2010-09-22

2. Agency: 029

3. Bureau: 00

4. Name of this Investment: Medical 21st Century TeleHealth-2012

5. Unique Project (Investment) Identifier (UPI): 029-00-01-11-01-5110-00

6. What kind of investment will this be in FY 2012?:  Mixed Life Cycle
Planning
Full Acquisition
Operations and Maintenance
Mixed Life Cycle
Multi-Agency Collaboration

7. What was the first budget year this investment was submitted to OMB? FY2010

8.
a. Provide a brief summary of the investment and justification, including a brief description of how

this closes in part or in whole an identified agency performance gap, specific accomplishments
expected by the budget year and the related benefit to the mission, and the primary
beneficiary(ies) of the investment.
 IT support for Telehealth serves a number of VHA business sponsors, including the Office of Telehealth
Services (OTS) , Radiology Service and the Office of Rural Health (ORH). The OTS Telehealth Program
includes components for Clinical Video Telehealth (CVT), Home Telehealth (HT) and Store-and-Forward
(S&F). Radiology Service initiatives provide remote radiology interpretation services. ORH‘s funded Rural
Health Telehealth/IT initiatives align with and expand OTS’ Telehealth programs to rural Veterans. The
commonality among these programs is their support for Veteran patient’s access to care that furthers
VA’s mission and strategic priorities by increasing access to services and transforming VA into a 21st
Century organization. Removal of the Remote Access project decreases the funding level from last
year’s submission by $56M.  OTS Telehealth Projects: - CVT uses real-time videoconferencing
technologies, to provide remote care between clinics and hospitals in areas such as: polytrauma,
telemental health, telerehabilitation and telesurgery. The Clinical Enterprise Video Network (CEVN) is an
enterprise “telehealth grid” supporting CVT. CEVN is a standard based system allowing enterprise-wide
connectivity between compatible video communication devices - HT monitors patients with chronic
conditions in their homes using Home Telehealth devices linked to an enterprise VA IT platform. It allows
Veteran patients to live independently at home and reduces hospitalizations - S&F technologies acquire
and store clinical information (e.g. data, image, sound, video) and forwards this to (or retrieved by)
another site for clinical evaluation. Teleretinal and teledermatology are currently in progress. OTS plans to
expand S&F to include store-forward  technologies for telepathology and wound care.  The Radiology and
ORH IT Telehealth projects will add significant Medical IT support upgrades to the VA network
infrastructure: - Radiology Service’s National Teleradiology Program (NTP) provides remote radiology
procedure interpretations. Teleradiology is the electronic transmission of radiological images and reports
from one location to another for the purposes of interpretation and/or consultation - ORH IT initiatives
include the Access Received Closer to Home (ARCH) project that will display eligibility and a Rural Health
project tracking database. Future projects include mobile health care services, collaboration with non-VA
facilities and patient education.

b. Provide any links to relevant websites that would be useful to gain additional information on the
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investment including links to GAO and IG reports.
 Title Link

VA IT Product Dashboard http://www.oit.va.gov/dashboard.asp

Care Coordination Services - Telehealth http://www.carecoordination.va.gov/telehealth/index.asp

9.
a. Provide the date of the Agency’s Executive/Investment Committee approval of this investment. 

2010-06-10
b. Provide the date of the most recent or planned approved project charter. 2010-09-12

10. Contact information?
a. Program/Project Manager Name:  *

 Phone Number:  * 
 Email:  * 

b. Business Function Owner Name (i.e. Executive Agent or Investment Owner):  Dr. Adam
Darkins(HT, CVT and S&F); Mary Beth Skupien(ORH)
 Phone Number:  * 
 Email:  * 

11. What project management qualifications does the Project Manager have? (choose only one per
FAC-P/PM or DAWIA):  Project manager qualifications according to FAC-P/PM or DAWIA criteria is under
review for this investment.

Project manager has been validated according to FAC-P/PM or DAWIA criteria as qualified for this
investment.
Project manager qualifications according to FAC-P/PM or DAWIA criteria is under review for this

investment.
Project manager assigned to investment, but does not meet requirements according to FAC-P/PM or

DAWIA criteria.
Project manager assigned but qualification status review has not yet started.
No project manager has yet been assigned to this investment.
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Section B: Summary of Funding (Budget Authority for Capital Assets)

1.
Table I.B.1: Summary of Funding

(In millions of dollars)
(Estimates for BY+1 and beyond are for planning purposes only and do not represent budget decisions) 

  PY-1
and

earlier

PY
2010

CY
2011

(CY Continuing
Resolution)

BY
2012

BY+1
2013

BY+2
2014

BY+3
2015

BY+4
and

beyond

Total

Planning: * * * * * * * * *

Acquisition: * * * * * * * * *

Planning &
Acquisition
Government FTE
Costs

* * * * * * * * *

Subtotal Planning &
Acquisition(DME):

* * * * * * * * *

Operations &
Maintenance:

* * * * * * * * *

Disposition Costs
(optional):

* * * * * * * * *

Operations,
Maintenance,
Disposition
Government FTE
Costs

* * * * * * * * *

Subtotal O&M and
Disposition Costs
(SS):

* * * * * * * * *

TOTAL FTE Costs * * * * * * * * *

TOTAL (not
including FTE
costs):

* * * * * * * * *

TOTAL (including
FTE costs):

* * * * * * * * *

Number of FTE
represented by

* * * * * * * * *

Page  3 / 17 of Section300 OMB Circular No. A11 (2010)



EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Table I.B.1: Summary of Funding
(In millions of dollars)

(Estimates for BY+1 and beyond are for planning purposes only and do not represent budget decisions) 

  PY-1
and

earlier

PY
2010

CY
2011

(CY Continuing
Resolution)

BY
2012

BY+1
2013

BY+2
2014

BY+3
2015

BY+4
and

beyond

Total

Costs:

2. Insert the number of years covered in the column “PY-1 and earlier”: 1

3. Insert the number of years covered in the column “BY+4 and beyond”: *

4. If the summary of funding has changed from the FY 2011 President’s Budget request, briefly explain those changes:
*
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Section C: Acquisition/Contract Strategy (All Capital Assets)

1.
Table I.C.1 Contracts Table

Contract
Status

Contracting
Agency ID

Procurement
Instrument

Identifier (PIID)

Indefinite
Delivery Vehicle
(IDV) Reference

ID

Solicitation
ID

Alternativ
e

financing

EVM
Require

d

Ultimate
Contract
Value (M)

Type of
Contract/Ta

sk Order
(Pricing)

Is the
contract

a
Perform

ance
Based

Service
Acquisit

ion
(PBSA)?

Effective
date

Actual or
expected

End Date of
Contract/Ta

sk Order

Extent
Competed

Short
description

of
acquisition

Awarded V101001ALA11P200
9046

116-C03261 * * $8.6 Y 2009-08-17 2014-08-17 Full and
Open

Competition

HT
Infrastructure
Enhancemen

ts

Awarded V0003 V200P1757 * * $0.2 Y 2008-09-28 2013-09-27 Y VCS BPA
HPS-CLINIC

AL
MAINTENAN

CE &
ENHANCEM
ENTS TASK

ORDER.

Awarded V0002 V200P1754 * * $11.5 Y 2008-09-15 2013-09-14 Y VCS BPA
Imaging

Services task
order

Awarded VA11810F0002 VA11810F00
02

* * $11.1 Y 2010-09-27 2015-09-27 Full and
Open

Competition

Development
and

Sustainment
for Home

Telehealth

Awarded VA11811P0018 dfddd * * $5.1 Firm Fixed
Price

Y 2010-11-18 2013-11-18 N Telehealth
Program
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Table I.C.1 Contracts Table

Contract
Status

Contracting
Agency ID

Procurement
Instrument

Identifier (PIID)

Indefinite
Delivery Vehicle
(IDV) Reference

ID

Solicitation
ID

Alternativ
e

financing

EVM
Require

d

Ultimate
Contract
Value (M)

Type of
Contract/Ta

sk Order
(Pricing)

Is the
contract

a
Perform

ance
Based

Service
Acquisit

ion
(PBSA)?

Effective
date

Actual or
expected

End Date of
Contract/Ta

sk Order

Extent
Competed

Short
description

of
acquisition

SUpport--OM
B 300

Supporting

Awarded V200P1754 V0002 VA116-E056
55

* * $0.5 Y 2010-09-15 2011-09-14 Full and
Open

Competition

Development
for Store and

Forward
Telemedicine

Awarded VA11811P0027 VA118-11-R
P-0162

* * $0.9 Firm Fixed
Price

Y 2011-03-11 2012-03-10 N Requirement
is for the

procurement
of software

development
solutions for

Project
ARCH, under
the EVEAH

initiative.

2. If earned value is not required or will not be a contract requirement for any of the contracts or task orders above, explain why:
*

3.
a.Has an Acquisition Plan been developed? If yes, please answer the questions that follow *
b.Does the Acquisition Plan reflect the requirements of FAR Subpart 7.1 *
c.Was the Acquisition Plan approved in accordance with agency requirements *
d.If "yes," enter the date of approval? *
e.Is the acquisition plan consistent with your agency Strategic Sustainability Performance Plan? *
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f.Does the acquisition plan meet the requirements of EOs 13423 and 13514? *
g.If an Acquisition Plan has not been developed, provide a brief explanation.

*
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Part II: IT Capital Investments

Section A: General

1.
a.Confirm that the IT Program/Project manager has the following competencies: configuration

management, data management, information management, information resources strategy and
planning, information systems/network security, IT architecture, IT performance assessment,
infrastructure design, systems integration, systems life cycle, technology awareness, and capital
planning and investment control. yes

b.If not, confirm that the PM has a development plan to achieve competencies either by direct
experience or education. 

2. Describe the progress of evaluating cloud computing alternatives for service delivery to support this
investment. no study or evaluation has been conducted into using cloud computing to support this investment.

3. Provide the date of the most recent or planned Quality Assurance Plan 2011-08-24

4.
a.Provide the UPI of all other investments that have a significant dependency on the successful

implementation of this investment. 
b.If this investment is significantly dependent on the successful implementation of another

investment(s), please provide the UPI(s). 
029-00-01-11-01-5108-00,029-00-01-11-01-1242-00,029-00-01-11-01-1182-00,029-00-01-11-01-5113-00
,029-00-02-00-01-5114-00,029-00-01-24-01-8101-00

5. An Alternatives Analysis must be conducted for all Major Investments with Planning and Acquisition
(DME) activities and evaluate the costs and benefits of at least three alternatives and the status quo.
The details of the analysis must be available to OMB upon request. Provide the date of the most recent
or planned alternatives analysis for this investment. 2011-06-24

6. Risks must be actively managed throughout the lifecycle of the investment. The Risk Management
Plan and risk register must be available to OMB upon request. Provide the date that the risk register
was last updated. 2010-09-03
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Section B: Cost and Schedule Performance

Table II.B.1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline:

Description of
Activity

DME or SS Agency EA
Transition Plan

Milestone
Identifier

Planned Cost
($M)

Actual Cost ($M) Planned Start
Date

Actual Start
Date

Planned
Completion Date

Actual
Completion Date

Planned Percent
Complete

Actual Percent
Complete

FY10 IT
development,

support &
coordination for

TeleHealth
business

requirements,
procurement
activities and

program
functionality

DME * $15.6 $3.6 2009-10-01 2009-10-01 2010-09-30 2010-09-30 100.00% 100.00%

FY10
Telecommunicati
ons and systems

support

DME * $1.7 $0.6 2009-10-01 2009-10-01 2010-09-30 2010-09-30 100.00% 100.00%

FY11 TeleHealth
Program

Planning and
Support

DME * $1.7 $0.2 2010-10-01 2010-10-01 2011-09-30 0.00% 0.00%

FY 11 IT
development,

support &
coordination to

support projected
growth targets
such as ARCH,
NTP expansion,

HT device
inventory &

Quality Incident
Reporting (QIR)

DME * $20.4 $9.7 2010-10-01 2010-10-01 2011-09-30 0.00% 0.00%

FY 11
Telecommunicati
ons and systems

support

DME * $0.4 $2.5 2010-10-01 2010-10-01 2011-09-30 0.00% 0.00%

FY12 TeleHealth DME * * * 2011-10-01 * 2012-09-30 * * *
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Table II.B.1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline:

Description of
Activity

DME or SS Agency EA
Transition Plan

Milestone
Identifier

Planned Cost
($M)

Actual Cost ($M) Planned Start
Date

Actual Start
Date

Planned
Completion Date

Actual
Completion Date

Planned Percent
Complete

Actual Percent
Complete

Program
Planning and

Support

FY 12 IT
development,

support &
coordination to

support projected
growth targets
such as ARCH,
NTP expansion,

HT device
inventory &

Quality Incident
Reporting (QIR)

DME * * * 2011-10-01 * 2012-09-30 * * *

FY 12
Telecommunicati
ons and systems

support

DME * * * 2011-10-01 * 2012-09-30 * * *

FY13 TeleHealth
Program

Planning and
Support

DME * * * 2012-10-01 * 2013-09-30 * * *

FY13 IT
development,

support &
coordination to

support projected
growth targets

such as 
Simplified

Interface for HT
Care

Coordinators

DME * * * 2012-10-01 * 2013-09-30 * * *

FY 13
Telecommunicati
ons and systems

support

DME * * * 2012-10-01 * 2013-09-30 * * *

FY14 TeleHealth DME * * * 2013-10-01 * 2014-09-30 * * *
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Table II.B.1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline:

Description of
Activity

DME or SS Agency EA
Transition Plan

Milestone
Identifier

Planned Cost
($M)

Actual Cost ($M) Planned Start
Date

Actual Start
Date

Planned
Completion Date

Actual
Completion Date

Planned Percent
Complete

Actual Percent
Complete

Program
Planning and

Support

FY14
Development,

Acquisition and
Implementation

Support

DME * * * 2013-10-01 * 2014-09-30 * * *

FY14
telecommunicatio

ns & systems
support

DME * * * 2013-10-01 * 2014-09-30 * * *

FY15 TeleHealth
Program

Planning and
Support

DME * * * 2014-10-01 * 2015-09-30 * * *

FY15
Development,

Acquisition and
Implementation

Support

DME * * * 2014-10-01 * 2015-09-30 * * *

FY15
telecommunicatio

ns & systems
support

DME * * * 2014-10-01 * 2015-09-30 * * *

FY16 TeleHealth
Program

Planning and
Support

DME * * * 2015-10-01 * 2016-09-30 * * *

FY16
Development,

Acquisition and
Implementation

Support

DME * * * 2015-10-01 * 2016-09-30 * * *

FY16
telecommunicatio

ns & systems
support

DME * * * 2015-10-01 * 2016-09-30 * * *
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Table II.B.1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline:

Description of
Activity

DME or SS Agency EA
Transition Plan

Milestone
Identifier

Planned Cost
($M)

Actual Cost ($M) Planned Start
Date

Actual Start
Date

Planned
Completion Date

Actual
Completion Date

Planned Percent
Complete

Actual Percent
Complete

2. If the investment cost, schedule, or performance variances are not within 10 percent of the current baseline, provide a complete analysis of the reasons
for the variances, the corrective actions to be taken, and the most likely estimate at completion. 

3. For mixed lifecycle or operations and maintenance investments an Operational Analysis must be performed annually. Operational analysis may identify
the need to redesign or modify an asset by identifying previously undetected faults in design, construction, or installation/integration, highlighting
whether actual operation and maintenance costs vary significantly from budgeted costs, or documenting that the asset is failing to meet program
requirements. The details of the analysis must be available to OMB upon request. Insert the date of the most recent or planned operational analysis. 
2011-02-25

4. Did the Operational analysis cover all 4 areas of analysis: Customer Results, Strategic and Business Results, Financial Performance, and Innovation? 
yes

Page  12 / 17 of Section300 OMB Circular No. A11 (2010)



EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Section C: Financial Management Systems

Table II.C.1: Financial Management Systems

System(s) Name System acronym Type of Financial System BY Funding

* * * *
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Section D: Multi-Agency Collaboration Oversight (For Multi-Agency Collaborations only)

Table II.D.1. Customer Table:

Customer Agency Joint exhibit approval date

NONE

Table II.D.2. Shared Service Providers

Shared Service Provider (Agency) Shared Service Asset Title Shared Service Provider Exhibit 53 UPI (BY 2011)

* * *

Table II.D.3. For IT Investments, Partner Funding Strategies ($millions):

Partner
Agency

Partner exhibit 53 UPI
(BY 2012)

CY Monetary
Contribution

CY “In-Kind”
Contribution

CY
Fee-for-Service

BY Monetary
Contribution

BY “In-Kind”
Contribution

BY
Fee-for-Service

NONE

Table II.D.4. Legacy Systems Being Replaced

Name of the Legacy
Investment of Systems

Current UPI Date of the System
Retirement

* * *
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Section E: Performance Information

Table I.E.1a. Performance Metric Attributes

Measurement Area
(For IT Assets)

Measurement
Grouping

(For IT Assets)

Measurement Indicator Reporting Frequency Unit of Measure Performance Measure
Direction

Baseline Year Baseline
Established for this

measure
(Origination Date)

Customer Results Customer Satisfaction Increase number of
Home Telehealth patient

surveys submitted

annual Surveys Increase Increase number of
Home Telehealth patient

surveys to 310,000

2009-12-31

Fiscal Year Target Actual Results Target
“Met” or “Not Met”

Last Updated

2009 Not Applicable Not Applicable Met 2010-09-21

2010 310,000 453,134 Met 2010-09-21

2011 370,000 555,403 Met 2011-03-17

2012 450,000 Not Applicable Met 2010-09-21

Technology Availability Increase percent of
home telehealth patients
whose data is linked to

VA systems

annual Percent Increase Increase to 10% of home
telehealth patients

whose data is linked to
VA systems

2009-12-31

Fiscal Year Target Actual Results Target
“Met” or “Not Met”

Last Updated

2009 Not Applicable Not Applicable Met 2010-09-21

2010 10% 67.9% Met 2010-09-21

Page  15 / 17 of Section300 OMB Circular No. A11 (2010)



EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

2011 40% 83.97% Met 2011-03-17

2012 60% Not Applicable Met 2010-09-21

Mission and Business
Results

Access to Care Increase the total census
number of Veterans
living in rural areas

receiving Home
Telehealth care 2010

baseline target of 36,000
patients

annual Patients Increase Provide Home
Telehealth care to

15,000 Veterans living in
rural areas

2009-12-31

Fiscal Year Target Actual Results Target
“Met” or “Not Met”

Last Updated

2009 Not Applicable Not Applicable Met 2010-09-21

2010 15,000 16,157 Met 2010-09-21

2011 16,500 20,932 Met 2011-03-17

2012 18,150 Not Applicable Met 2010-09-21

Processes and Activities Productivity Increase the total census
number of Veterans

receiving Home
Telehealth care - 2010

baseline target of 36,000
patients

annual Patients Increase Provide Home
Telehealth care to
36,000 Veterans

2009-12-31

Fiscal Year Target Actual Results Target
“Met” or “Not Met”

Last Updated
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2009 Not Applicable Not Applicable Met 2010-09-21

2010 36,000 44,544 Met 2010-09-21

2011 40,000 49,296 Met 2011-03-17

2012 44,000 Not Applicable Met 2010-09-21

* - Indicates data is redacted.
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